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Board Assignment Status

Assignment 
Date Request / Subject Due Date Status / Completed Date

Nothing to report.

ASSISTANT EXECUTIVE OFFICER MATRIX
INFORMATION TECHNOLOGY SERVICES BRANCH

March 16, 2011

Item of Interest

IT Innovation: Customer Focus This item (The CalPERS Wide Area Network upgrade) was completed in December 
2010.

IT Strategy: Sustainability

Status / Completed Date

During February, the ASB Governance Team finalized implementation plans for 
parking, and project support/program management. The remaining three plans for  
contracts, time & labor/form 700, and recruitment & hiring, will be finalized upon 
completion of the respective contracting/procurement processes in flight now.  The 
contracts and time & labor procurement vehicles should be completed in March.  The 
procurement vehilce for recruitment and hiring will be using the RFP process and likely 
take until June to finalize.



Item of Interest Status / Completed Date

IT Operations: Customer Focus

In preparation and support of the deployment of the new my|CalPERS solution in 
September, 2011, ITSB will refresh or upgrade the entire CalPERS PC Infrastructure 
by June 30, 2011. As of this time, 2,530 of the 3,070 planned PC upgrades have 
occurred and the remaining 540 are on track to be completed in the next two weeks.  
There are approximately 300 additional PCs residing in INVO that will be upgraded in 
the near future and are not part of the PSR Project solution space.


